



Poso Creek IRWM Plan Implementation Activity and Correspondence for April and May, 2015

Activity summary:

- DWR representative Alex continues to coordinate DWR technical assistance to Lost Hills Utility District for DAC project development.
- North Kern and Cawelo started the Calloway Canal construction of the Calloway Canal Lining.
- Semitropic is receiving DWR drought grant funding through the Castaic Lake Water Agency for improvements within Semitropic for return of stored water.
- Regarding the Rnd1, Imp contract with DWR/North Kern, the Rnd1 grant was closed out.
- Project characterization and description forms were submitted for inclusion in the Poso Plan.
- The Annual Report Card was prepared.
- Shafer-Wasco ID met with Reclamation Staff to consider modifying the Madera Ave Intertie project.